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Contract No. 04-0120L4
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Title: Sr. Transportation Engineer
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ApprovedStatus:

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General

I conducted our weekly Structures Staff meeting.
I then met with Greg Allen to discuss methacrylating the WB of the OTD. Greg agreed to have three
proposals and he also agreed to share in the cost depending on the cracks in Frame #1.
I met with Hassan El-Natur to discuss the EB OTD camber at Hinge EE.
Ahmed called to say that AVAR is drilling through the stem wall, without exposing the prestress ducts. I
met with AVAR 's superintendent (Calvin) in the field and explained to him that we need to see the ducts.
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